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The Compliance and Project Management Program is the State's Enterprise Project Management Office (EPMO) and performs the following functions:

•  Provide IT Management Lifecycle policies, methodologies and templates for information technology (IT) initiatives to promote quality and success and report

regularly to Executive, Legislative, and ITC on the status of the State's IT Project Portfolio

•  Provide support, guidance and oversight on IT projects and procurements to promote improved outcomes

•  Review executive agency IT plans for prudent allocation of IT resources and monitor compliance of projects with agency plan and the state IT strategic plan

•  Review appropriation requests and legislation related to IT and make recommendations to the DFA, and LFC for formal approval by the Legislature and the 

Governor, and 

• Provide senior project management guidance for enterprise projects.

http://www.doit.state.nm.us/oversight.html

Enterprise Project Management Office (EPMO) Portfolio 
September 2014 

Total Cost  $284,731
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EPMO Top Ten Project Financials
(in thousands) 

Project Spent Remaining Total cost
Est 

Completion 
Date 

HSD ASPEN $107,358 $12,333 $119,691 6/30/2014

SIRCITS $42,243 $13,457 $55,700 9/30/2015

MVD System Mod 
(Tapestry)

$6,083 $42,323 $48,406 9/5/2016

ASPEN  SBM $0 $15,102 $15,102 9/30/2014

MMIS $12,519 $958 $13,477 10/31/2014

EPICS $5,153 $5,354 $10,507 8/30/2017

SLO LIMS $1,155 $5,645 $6,800 1/31/2016

GENTAX Upgrade $6,081 $0 $6,081 6/30/2014

NM Broadband $3,230 $1,532 $4,762 1/13/2015

ONGARD  
Modernization

$389 $3,816 $4,205 1/1/2016

* August 2014 updates in bold



Project Status:
• The ASPEN Project has completed and the system is in 

maintenance as of July 1 with an RFP for M&O services in 
process for a contract to take effect July 1, 2015. 

Budget Status: 
• The amendment to the Deloitte Contract has been 

completed to provide for the Maintenance and Operations 
of the ASPEN system in the coming fiscal year.

Schedule Status: 
• The closeout report will be submitted to the PCC with project 

close out certification request.

Project Finish Date: 6/30/2014

Project Description: 
The Automated System Program and Eligibility Network (ASPEN ) will replace the current Income Support Division (ISD), Integrated Service Delivery (ISD2) Systems and 
many interfaces with other agencies with one integrated system including: 1) ISD2 Calculation Engine, 2) Client Tracking System (CTS),  3) Claims System - Refunds and 
Intercepts, and 4) Incorporate Health Care Reform.

Overall Analysis/Trend:
All major project milestones are complete. Project transitioned to maintenance & operations as of 7/1/14. Project scheduled for closeout at PCC.  EPMO continues to 
meet with the agency regularly and to closely monitor progress.

DoIT EPMO Top Ten Project Reports 
HSD ISD2 Replacement System (ASPEN) 

Risk/Issues

 There were no major issues as of August 2014.  

Phase: Implementation
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Project Milestone Title
% 

Complete

Project $ 

spent to date

1 Planning Phase 100 $ 930,588 

2 Implementation Planning 100 $3,770,339

3 Requirements 100 $4,962,405

4 Design 100 $8,408,275 

5 Development 100 $15,034,710

6 Build and Test 100 $14,396,685

7 User Acceptance Test 100 $8,269,622

8 Pilot 100 $5,229,794 

9 Wave 1 100 $5,861,543 

10 ACA Functionality 100 $7,568,000

11 Wave 2 100 $5,773,457

12 Wave 3 100 $5,238,110 

Clean up Wave 100 $18,185,665 

13 Close Out 100 $3,729,231 

$     107,358,424
* August 2014 updates in bold

$100,000

$110,000

$120,000

Spent Budget

Amount $107,358 $119,691

ASPEN Project Financials (in thousands)



Phase: Implementation
Project Status:  

Twenty-two sites are completed. Service transition is underway from legacy towers to new towers. 
Eureka and Coyote construction is nearly complete. Antenna, waveguides, and routers/radios have been 
installed in over 65 sites and over 3400 miles have been activated.  700MHz LTE construction to begin 
Fall, 2014. Implementation at Tesuque Peak has begun.

Budget Status:

Project has expended over $47M (including $11.6M in kind match).  Estimate to complete include the 
funds for the LTE pilot project.  The PCC has certified all funds.

Schedule Status: 

DMW – Construction activities on schedule

LTE - LTE RFP responses under evaluation. LTE design contract signed.  Meeting scheduled with FLETC, 
Eddy County and Dona Ana County. Customs Border Protection (CBP) and Department of Interior (DOI). 
Memorandum of Understanding (MOU) negotiations ongoing. Initial LTE awards to be announced 
August 27th. New LTE architectural design and LTE partner development contracts in progress.  Initial 
meetings  with FLETC, Eddy County and Dona Ana County completed. Customs Border Protection (CBP) 
and Department of Interior (DOI) and Federal Law Enforcement Training Center (FLETC).

Project Finish Date : 9/30/2015

Project Description: 

The Statewide Integrated Radio Communication Internet Transport System (SIRCITS) has two major components:  1) Analog to Digital Microwave conversion of State 
sites to provide Middle Mile Broadband service, and 2) Design and build a Public Safety 700Mhz LTE Last Mile service in the Middle Rio Grande Corridor. 

Overall Analysis/Trend: 

Project tracked within scope, budget and schedule. Construction activities completed at 22 sites, 2 remaining sites in progress.  LTE RFP responses under evaluation. LTE 
design contract signed. 700MHz LTE construction to begin in Fall, 2014.  EPMO continues to meet with the agency regularly and to closely monitor progress. 

DoIT EPMO Top Ten Project Reports 
DoIT SIRCITS

Risks / Issues

 DMW - Lease issues have been minimized, however the DoIT staff continues to work 
with outside Counsel to review all leases and prepare needed changes. Antenna 
installation on Tesuque Peak will be delayed until August pending PNM's removal of 
Microwave dishes at the end of July. 

 Seeking approval for EA waiver for pre-existing LTE sites.  Obtaining timely agreement 
with federal partners is a potential risk.

 Weather and Fires continue to be tracked as an issue in addition to site leases and FCC 
permits. The project team remains in touch with US Forest Service (USFS) on closures.
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Spent Budget

Amount $42,243 $55,700

SIRCITS Project Financials (in thousands)

Project Milestone 
% 

Complete
Project $ 

spent to date
Total Costs

Administrative and legal expenses 92% $2,482,734 $2,708,999

Land, structures, right-of-ways, 
appraisals, etc.

5% $131,057 $2,384,958

Relocation expenses and payments 0% 0 0

Architectural and engineering fees 68% $6,159,660 $9,050,224

Other architectural and 
engineering fees

0% 0 0

Project inspection fees 0% 0 0

Site work 72% $1,549,726 $2,157,993

Demolition and removal 0% 0 $1,500,000

Construction 91% $5,929,411 $6,501,107

Equipment 73% $14,329,970 $19,736,715

Miscellaneous 100% $11,660,000 $11,660,004

Totals $42,243,557 $55,700,000

* August 2014 updates in bold



Phase: Planning

Project Status:  

Project planning completed, development in progress. 

Budget Status: 
Budget forecasts have increased for both the Driver and Vehicle services.  
Budget increase reflects a projected increase in the ITD Workload shift to 
provide additional ITD personnel full time to the core team and an increase 
in the MVD Workload shift to provide up to (40) personnel, instead of (25), 
for the testing efforts especially during the vehicle release..

Schedule Status: 
Project’s baseline scheduled for rollout of Implementation is Phase 1 
(Drivers) in July 2015 and Phase 2 (Vehicles) in September 2016. Project is 
on schedule with Requirements discussions under way. 
Deliverables #4 & 5 of the Fast Contract approved 7/11/14.  Two weeks 
early on these deliverables. 

Project Finish Date: 9/5/2016

Project Description: 

MVD System Modernization is a complete replacement of the current MVD Application Systems. The project will move the current system off of a multi-
platform, hybrid system into a single-platform, customer-centric model that will utilize current technology.

Overall Analysis/Trend: 

The project is actively working at all levels on planning activities. DoIT EPMO attended a "Functionality to Date" demo provided for project stakeholders. 
The agency continues to work closely with DoIT to ensure best practices are being followed throughout the Planning Phase.  EPMO continues to meet 
with the agency regularly and to closely monitor progress.

DoIT EPMO Top Ten Project Reports 
TRD MVD System Modernization

Risks / Issues

Initial project risks identified:

 Risk 1 – Funds Availability (TRD plans to request additional funds for FY16 project 
expenses) 

 Risk 2 – On-time, On-Budget System Delivery (mitigation strategies on-going)

 Risk 3 – Project estimating and scheduling processes require close monitoring

 DoIT EPMO had a kickoff meeting with the IV&V consultants to ensure best 
proactive strategies for the project and will meet periodically with IV&V team.

 The Fast contract is proceeding on time and on budget, with no anticipated 
Change Requests.  Every week, decisions escalated by the five project teams are 
taken to the Weekly Executive Meeting and approved, modified, or amended.
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* August 2014 updates in bold



Phase: Planning

Project Status:  

• The development of the ASPEN-related enhancement is done, with the exception of the web 
service calls to the DWS database for income verification. DWS has prioritized this change in 
their M&O process to help ASPEN complete its development in July.

• The NMHIX Board voted on 7/24/14 to postpone the implementation of the SBM until open 
enrollment in 11/2015. HSD and NMHIX will begin the process of re-planning the project.

• In the meantime, the teams continue working to the current schedule. Development is 
complete. The QAT process is approximately 60% complete .

• CMS/CCIIO is requiring a change to the design of ASPEN to capture additional information to 
comply with federal requirements. The impact to the project is feasible within the current 
timeframes.

Budget Status:

• Amendment 5 to the current ASPEN contract has been finalized.

• An amendment for Cognosante is currently in the signature process to provide for IV&V in 
relation to the SBM interface.

• Project spend to date is zero until first invoices received.

Schedule Status:
• Development is complete (with the exception of the DWS interface). QAT is in progress. HSD and 

NMHIX continue working on QAT completion. The project has completed the planning phase 
and system development. QAT 60% of the test scenarios have passed. 

• UAT testers have written approximately 700 test scripts. Additionally, they have "seeded" the 
UAT database with test data in preparation for UAT start

• Project Finish Date : 09/30/2014  TBD

Project Description: 
To enhance the ASPEN integrated Public Assistance eligibility determination system to accommodate the transition from the Federally Facilitated Marketplace 
(FFM) to a SBM that will be implemented by the New Mexico Health Insurance Alliance. 
Overall Analysis/Trend:
Project activities are within scope and budget. Although, results from QAT may impact schedule. Agency reports that QAT will take additional 3 weeks to 
complete. HSD and NMHIX are working on mitigation. Additionally external factors at the NMHIX SBM and federal constraints may impact the Go Live of the 
SBM which would inturn impact this project. DoIT Oversight meets regularly with the project governance team to review project status and update their 
monthly reporting.  [Update July 28, 2014: HIX Go-live delayed for one year.  EPMO will be working with HSD to determine impact and next steps for the HSD 
SBM Project.] Update August: HSD will complete the SBM Project. The overall project status remains yellow (until schedule rebaselined).

DoIT EPMO Top Ten Project Reports 
HSD State Based Marketplace (SBM)Project   

Risks/Issues

- After 5 weeks of QAT testing with the SBM, QAT completion is at 35%. The overall project 
status has been moved from green to yellow to reflect this.
- With regard to the implied requirement that ASPEN interface with both the FFM and 
SBM for the Oct-Dec 2014 period, HSD has indicated that ASPEN will interface to either the 
FFM or SBM, not both. This issue should be approved by CMS soon.
- With regard to the implied requirement that ASPEN check the Federal Hub if referring 
applicants to the SBM, this will all be done by the SBM with existing HUB connections.
- QAT will need an additional 3 weeks to complete. Moving QAT completion date from 
7/21/14/ to 8/18/14. The project teams have initiated a daily QAT standup to directly 
communicate issues and priorities to fix the defects that are preventing a faster flow of 
testing transactions from the SBM to ASPEN. 
- With the NMHIX Board decision to postpone SBM implementation until 11/2015, the 
risk of not being ready by 11/2014 is removed. At the same time, other risks are 
introduced which will be reviewed with the NMHIX and CMS over the next few weeks.
- The project continues based on the current schedule. After 9 weeks of QAT testing with 
the SBM, QAT completion is approximately 4 weeks behind schedule. The start of UAT is 
pushed off by about 4 weeks.

Last Milestone Completed            Next Milestone Scheduled
The Project Management Plan Completion of Development/ QAT milestone in August
Preliminary is complete 

$0

$20,000

Spent Budget

Amount $0 $15,102

State Based Marketplace(SBM)
(in thousands)
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Phase: Implementation

Project Status:  

• Centennial Care is completed and is in Maintenance Phase.

• ICD-10 is in Development phase.  User Acceptance Testing to begin July 11.  
This project is scheduled to be completed in October 2014. The ICD-10 UAT, 
MCO, and Provider Testing will take place after the completion of this 
project, due to CMS ICD-10 Effective Date change to October 2015.

Budget Status:

• This project is supported by Federal matching of 90% Federal Funding 
Participation to 10% State General Fund.

• Current budget totals reflect most current update of an amended Federal 
report issued in October. The update corrected balance totals previously left 
open; the project is within budget. 

Schedule Status:

• This report has been updated to reflect schedule changes due to contract 
amendments.  The confirmed schedule end date with Medical Assistance 
Division is 10/31/2014.  

• The IV&V Contractor will have 30 days after project close to submit its final 
report.

Project Finish Date: 10/31/2014

Project Description: 
The purpose of this project is to design, develop and implement 14 subsystem enhancements of New Mexico's existing Medicaid Management Information 
System (MMIS). The MMIS (also known as "Omnicaid") is owned by New Mexico’s Human Services Department (HSD) and hosted by the current State Fiscal 
Agent, Xerox State Healthcare. The project is coordinated by the HSD Medical Assistance Division. Federal matching funds vary from 90% to 50% of costs, 
depending on the type of MMIS work.
Overall Analysis/Trend:
Project activities within scope, schedule, and budget. ICD-10 is in Development phase.  User Acceptance Testing to begin July 11.  This project is scheduled to be 
completed in October 2014. DoIT Oversight continues to meet with the agency regularly and to closely monitor progress and risks. EPMO continues to meet 
with the agency regularly and to closely monitor progress.

DoIT EPMO Top Ten Project Reports 
HSD MMIS Enhancements Project   

Risks/Issues
- Congress decided to push out the ICD-10 Production Date to 10/1/15 
tentative.  The MMIS ICD-10 project is moving forward as planned to be       
completed on 10/1/14.  The MMIS project team incorporated a Date field 
(10/1/15) to accommodate when the ICD-9 will stop and ICD-10 coding will 
take over.
- There were no major issues as of FY14 Q4.
- The Medical Assistance Division (MAD) doesn't have ICD-10 compliant 

version of the Diagnosis Related Grouper (DRG).  This is needed for pricing 
in-patient claims based on the ICD-10 diagnosis code, and to test in-patient 
pricing on this project.  An approach to resolve this risk is being discussed at 
MAD. 

$11,000

$12,000

$13,000

$14,000

Spent Budget

Amount $12,519 $13,477

MMIS Project Financials
(in thousands)

6* August 2014 updates in bold



Phase: Implementation

Project Status:  
Goals, objectives, and scope are clearly defined and under the control of the Project 
Management team. The project is progressing according to schedule, within budget 
and with key milestones delivered on time

Budget Status: 
EPICS Master Project
Phase 1 Provider Mgmt.: Complete and in production.
Phase 2 Client Mgmt.: 100% funded, 100% expended.
Phase 3 Race to the Top: 100% funded, 28% expended.
Phase 3 Service Mgmt.: 100% funded, 43% expended. 

Schedule Status: 
Phase 1: Provider Mgmt-Complete 
Phase 2: Client Mgmt-Complete
Go Live August 2014
Phase 3: Race to the Top-Implementation Phase
Work completed for Intake and Eligibility functionality (partial) and related Case and 
Provider management.
Work continues on (1) Eligibility functionality and began  
(2)Case Waiting List and non-custodial Parent
(3) Provider Services.  
Phase 3: Service Mgmt-Implementation Phase
Work completed for Juvenile Justice Facility Management Incident Tracking and 
Domestic Violence Client Management and Agency Setup. 
Status: Target Version 10/31/14 - In Progress
Work started for (1) Juvenile Justice Roster Management
(2)Domestic Violence Discharge, Staff Management, Client Services and Service 
Rates 
(3) Contract Tracking Vendor Management 
Project Finish Date: 8/30/2017 06/30/18 

Project Description: 

EPICS is a multi-phase/multi-year project to consolidate CYFD's legacy system (FACTS) and 25+ standalone systems into one, enterprise-wide web application. 
Capitalizing on an enterprise web-based system, CYFD IT will be better able to support CYFD's program efforts to build a rapid response to federal, state and 
local requirements. CYFD staff and external agencies will benefit from having a comprehensive view of clients and providers, increasing productivity, direct 
client care and client safety.

Overall Analysis/Trend: 

Project continues to track within scope, budget and schedule.  DoIT Oversight meets regularly with the project governance team to review project status and 
update their monthly reporting. EPMO continues to meet with the agency regularly and to closely monitor progress.

DoIT EPMO Top Ten Project Reports 
CYFD EPICS

Risks / Issues

External Risk: Funding for the project  received  timely
Risk Response: Project Funding is encumbered per state fiscal year for contracts.
Status: FY15 contracts complete.
External  Risk: CYFD does not receive critical technical specifications required for EPICS development from federal 
and/or state external agency in a timely manner.
Risk Response: Agency is working with external partners to mitigate risk.
There were no major issues as of FY14 Q4. 
Risk : Share interface on hold.
Status: Agency is working with SHARE on interface issues.
All identified risks have documented mitigation and contingency plans.
All issues are logged and managed by the project team.  Issues are escalated if required.
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* August 2014 updates in bold



Phase: Implementation 

Project Status:  
Planning for Back file Conversion started.  Integration Planning and 
initial testing started with OSC.   Segment 2 Gap Analysis completed. 
Contracts and revision of  project schedule  to support back file 
conversion sub-task in progress.  Integration Plan version 2.0 is in 
progress; transport and connectivity testing for ONGARD interfaces 
has progressed.    Preparation underway for Segment 3 Gap 
Analysis starting 8/18/2014. 

Budget Status: 
PCC Request for Certification and Release of Funds through end of  
FY15 for Implementation Phase approved 6/25/2014.  PCC/TARC 
approval received June 2014.  Hardware and software will be 
procured  July 2014 and installed in August 2014. 

Schedule Status: 
Project is on schedule. Segment 1 JAD/Gap Analysis started for the 
following components:  Land Grid, Beneficiaries, Land Ownership.
Upcoming deliverables are   PCC-8 Segment 2 Data Model; PCC-12 
Segment 2 Functional Requirements Document.; PCC-18 
Environments Setup/Installation;  PCC-5 Segment 3 Gap Analysis; 
Segment 1 Prototype Demo and Segment 1 Data Conversion and 
Interface Mapping. 

Project Finish Date: 1/31/2016

Project Description: 

LIMS will replace the existing surface and minerals land management, leasing, and associated financial functionality of ONGARD. LIMS will  integrate with ONGARD, the 
Agency's FileNet ECM, and ESRI GIS.  LIMS will also automate the 100-year old  paper Tract Books with a Digital Tract Book component, and include a back file 
conversion.

Overall Analysis/Trend: 

The LIMS project was successfully kicked off. The project is organized, and risk and issue logs are populated and reviewed weekly.  Planning for back file conversion 
started.  Integration planning began.  EPMO continues to meet with the agency regularly and to closely monitor progress.

DoIT EPMO Top Ten Project Reports 
SLO Land Information Management System (LIMS)

Risks / Issues

Bi-directional interfacing, and removal of functionality  with the ONGARD system. There 
are approximately 3.3M lines of code in the ONGARD code base. SLO project team is in 
communication with the ONGARD team. Project is developing integration plans for 
ONGARD interfaces. 

Last Milestone Completed Next Milestones Scheduled 
The following is completed:    1) Purchase Hardware and Software
1) Detailed Project Plan                                          2) Begin Segment1
2) RFP Issued                                                            3) Begin Segment 2
3) IV and V - Initial Review and Assessment       4) Develop Environment Setup
4) Project Kick-off completed
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* August 2014 updates in bold



Phase: Close-out

Project Status: 

 The first two phases of project implementation completed on 
schedule in 2013.  Several milestones within the third phase 
have also completed including development and deployment of 
the Business Credit Manager Module (BCM).  

 A service release of BCM (Version 1.1) including field-tested 
improvements was implemented June 2014.

Budget Status:

 The GenTax Upgrade Project is within budget. 

Schedule Status:

 Project is on schedule. User testing for the next service release 
of Business Credit Manager (BCM) was completed and the 
module was moved into production on 06/23/14. The PCC 
Project Closeout is scheduled for September 2014.

Project Finish Date: 06/30/2014 

Project Description: 
The GenTax Upgrade Project has multiple components: 1) Upgrading GenTax V6 to V9,  2) Replacing the 
Refunds/Treasury Offset Program (TOP) V5 module with core Refunds / TOP V9 module,  3) Implementing a 
Business Credit Module,  4) Pilot-testing the migration of a standalone data warehouse programs into the 
consolidated GenTax Data Warehouse,   5) Improving reporting efficiency and accuracy  6) Providing a modern 
technology platform for the GenTax integrated tax solution, and 7) Maintaining the current functionality of TRD's 
Taxpayer Access Point (TAP). 
Overall Analysis/Trend: 

Project is within scope, schedule, and budget.  EPMO continues to meet with the agency regularly and to closely 
monitor progress.

DoIT EPMO Top Ten Project Reports 
TRD GenTax Upgrade 

Risks / Issues

All risks to the Q3 schedule were successfully 
contained by the project's Risk Management 
Plan.  No additional risks have been identified

 $4,000
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 $7,000

Spent Budget

Amount $6,081 $6,081

TRD Gentax Upgrade
(in thousands)

Project Milestone Title
% 

Complete
Project $ 

spent to date
Total Costs

Project Initiation Approval & 
Certification

100% $               - $                    -

Contract Approved & Signed 100% $               - $                    -

IV&V Contract Approved & Signed 100% $                   - $                    -

Project Implementation Approval & 
Certification and Release of Funds

100% $               - $                    -

System Design & Development V6 
Refunds/TOP

100% $200 ,000 $200,000 

System Validation/Production 
Implementation V6 Refunds/TOP

100% $400,000 $400,000 

System Design & Development V9 
TAP & Data Warehouse Pilot

100% $200,000 $200,000 

System Validation/Production 
Implementation V9 TAP & Data 
Warehouse Pilot

100% $250,000 $250,000 

System Design & Development V9 
GenTax

100% $1,200,000 $1,200,000

System Validation V9 GenTax 100% $1,800,000 $1,800,000

Production Implementation V9 
GenTax

100% $500,000 $500,000 

System Design & Development 
Business Credit Manager

100% $225,000 $225,000 

System Validation Business Credit 
Manager - Version 1.0 BCM is 100% 
complete.  Version 1.1 of BCM is 
100% complete.

100% $585,000 $585,000 

Production Implementation BCM -
Version 1.0 is 100% complete.  
Version 1.1 is 100% complete.

100% $315,000 $315,000 

Deliverable #12 from Contract 
amendment #2: GenTax Solution 
Request Support (SQR) during 
Phase III of GenTax Upgrade.

100% $172,884 $172,884 

Project Close-Out 100% $125,000 $125,000 

Totals Milestones: $5,972,884 $5,972,884 

Other Project Expenses To-Date Not Included 
in Milestone:

$54,094 $54,094

$54,094 $54,094

Total Project Costs: $6,081,072 $6,081,072
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Phase: Implementation

Project Status:  
• NMBBP continues to provide planning and implementation data services towards the availability and 

adoption of broadband within New Mexico.  Presentations and discussions with legislative bodies have 
positive indications  that parts of the NMBBP may continue with state funding sources.  The current five 
year program ends January 2015.  The use-fullness of the NMBBP data and planning services is being 
accessed by state, federal, public, and private interests in providing information for broadband 
adoption projects and supporting other endeavors that include the development of a  public safety 
network.

• July 2014 found the NMBBP performing well with expanded interest from local governments, 
industry, and the legislation.  NMBBP Team Members have been providing Technical Assistance in 
the form of mapping and socio-economic analytics to support funding applications to the Federal 
Communications Commission and the USDA Rural Universal Services.  This support  that includes a 
solid understanding of federal funding requirements and telecom engineering is being realized as an 
essential service towards implementing broadband projects within New Mexico.

Budget Status:
• The budget is sufficient to complete the requirements of the NTIA submitted Detailed Project Plan.  The 

NMBBP has learned much through the Regional Broadband Implementation Plan pilots resulting in the 
need to adjust the methodology and to add more value.  This resulted in support for technology 
engineering, digital literacy, online resource access, performance compliance testing, and institutional 
gap assessments.  Budget impact is negligible. 

Schedule Status: 
• NMBBP contractual obligations continue to be met and more affective efforts are realized with respect 

to regional technology support.  An extension of time is due to an NTIA Award Action Request that all 
grants will now end January 2015.  In addition, the NMBBP has imbedded some flexibility in regional 
support due to the FCC funding announcements scheduled in July. NMBBP is on task with existing 
contracts having very positive results.  The "last" mapping (Round Ten) is in full swing, the Regional 
Broadband Implementation Plan (RBIP) Pilots are providing positive community outcomes, the Senior 
Center Broadband Gap Analysis is wrapping up, the Statewide Broadband Strategic Plan is being 
compiled, the Navajo Chapter House Broadband Assessment has had huge impact in improving their 
condition, the broadband education and training is conducting sessions, and technology assistance is 
being provided to over 12 entities within four collaborative. 

Project Finish Date: January 2015

Project Description: 
The New Mexico State Broadband Program (NMBBP) maps broadband telecommunication availability, conducts planning, and provides technical assistance to enhance 
adoption throughout the state. 
Overall Analysis/Trend: 
Project is within scope, schedule and budget.  The current five year program ends on January 2015. EPMO continues to meet with the agency regularly and to closely 
monitor progress.

DoIT EPMO Top Ten Project Reports 
DoIT NM State Broadband Initiative 

Risks / Issues

Besides pursuing alternative funding sources the 
NMBBP has identified a regional need from 
communities wanting to implement broadband 
projects.  The NMBBP (RBIP) Pilots show that many 
communities want planning and technology support 
to pursue collaborative with public and industry 
entities towards establishing and/or improving 
broadband performance.  This particular project has 
realized the need to be flexible in the manner by way 
support is provided to these communities as much of 
the coordination and survey is conducted locally 
without funded resources. Of special note is the 
support services the NMBBP is providing to regional 
entities in increasing awareness of the importance 
of broadband adoption.  In support of these 
functions, the NMBBP Team is expanding our Digital 
Literacy or Broadband Education and Training 
Project.  Partnerships with libraries, local 
governments, and private industry are forming in no 
less than five communities to conduct broadband 
educational services.  The primary concern is that 
the time ticker is moving quick towards the end of 
the grant.  Alternative funding sources are being 
sought that may include those from businesses.
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Current Project Milestone Title
% 

Complete
Project $ 

spent to date
Total Costs

1  Mapping Original Award 73% $ 645,738 $ 816,452 

2  Planning 60% $ 268,420 $  328,420

3  Mapping Supplemental Award 32% $1,080,077 $1,303,507 

4  Capacity Building 52% $ 382,312 $ 485,375

5  Technical Assistance 49% $  414,007 $ 533,571 

6  Salaries 62% $  525,354 $ 844,230

7  Travel 31% $    26,741 $   85,200 

8  Equipment 0% - $   11,163

9 Supplies 75% $  211,238 $  283,519

10  Other Cost 51% $  36,256 $    71,350 

TOTAL AWARD $ 3,590,143 $ 4,762,787 

* August 2014 updates in bold
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Phase: Planning

Project Status:  
• Business Process Analysis  RFP  was released and has been tentatively 

awarded, contract negotiations to ensue with final award being made 
upon signed contract.  Agencies are reviewing the positons that need to 
be backfilled to support the BPA effort.

Budget Status: 
• $6 million appropriated in Laws of 2012, Chapter 19, Section 7, Item 5 

for ONGARD Modernization (including the ONGARD Mainframe 
Stabilization Project). It is estimated that it will take approximately $1.5 
million to complete the Business Process activity. 

Schedule Status: 
• Continued  ONGARD Modernization Project Assessments  delivered by 

the IV&V vendor all show a green status. Replacement of Mainframe 
printing services  backend  is complete, and  currently working with 
end-users to transition forms to the new workflow.  Support of the SLO 
LIMS project is also underway. The BPA RFP has been tentatively 
awarded. 

Project Finish Date : 01/01/2016

Project Description: 
The project to modernize the Oil and Natural Gas Administration and Revenue Database (ONGARD) mainframe system the major goals: 1) Conduct a 
thorough analysis to develop a comprehensive business process, and 2) Overhaul the notice printing and archiving process. 3. Data Warehouse planning. 
Overall Analysis/Trend: 
Project activities within scope, schedule, and budget. RFP for Business Process Analysis has been awarded. DoIT management continues to work closely 
with project stakeholders agencies.

DoIT EPMO Top Ten Project Reports 
TRD ONGARD Modernization

Risks / Issues

• The biggest current risk for the ONGARD Modernization project 
revolves around the availability of Tri-Agency Subject Matter 
Experts to participate in the Business Process Analysis project. It is 
essential that key Oil & Gas SMEs from EMNRD, SLO and TRD be 
made available to define the future state of ONGARD. All agencies 
have been dealing with key SME retirements (that will continue) 
over the last few years. Risk mitigation has been addressed via the 
allocation of project funds to facilitate contract backfill during the 
BPA project. The project team continues to maintain contact with 
retired ex-employees as possible contractors who have required 
skills to assist in audit support with minimal training.
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* August 2014 updates in bold



EPMO Focus Portfolio (Top Ten) 
http://www.doit.state.nm.us/docs/pocd_portfolio

http://www.doit.state.nm.us/pcc/index.html

EPMO Top 10 Projects 
Quarterly Reports 

http://www.doit.state.nm.us/docs/pocd_portfolio

Project Certifications 

EPMO Home 
http://www.doit.state.nm.us/oversight.html

Enterprise Project Management Office (EPMO) Online

EPMO Project Portfolio 
http://www.doit.state.nm.us/docs/pocd_portfolio
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